

Weekly Status Update - 15

Team Members:

Calvin: Communication lead, meeting facilitator, and hardware/software dev

Sam Westerlund: Communicator, meeting facilitator, and Software Engineer, mechanical

Mitchell: Technical Lead

Sam Oswald:

Past Week Accomplishments:

Calibration of the motors has been started. Problems were encountered with the cutting of the wheels for mounting onto the motors. The wheels will need to be ordered and re-cut again.

Individual Contributions:

Team Member	Contribution	Weekly Hours	Total Hours
Sam Westerlund	Helped with the calibration of the motors. Also assembled more of the rocker bogie.	5	99
Calvin McBride	Machined wheels with holes so that they can be attached to the rover chassis.	3	68
Mitchell Freshour	Attempted motor calibration, encountered some issues with wheel machining	3	72
Sam Oswald	Also attempted motor calibration, but was unable to make much progress.	3	31

Plans for Coming Week:

Sam will continue to assemble the parts, he will help with the motor calibration if needed.

Mitchell will continue with motor calibration with the wheels that can be mounted.

Calvin will attach the differential pivot to the body.