

Weekly Status Update - 19

Team Members:

Calvin: Communication lead, meeting facilitator, and hardware/software dev

Sam Westerland: Communicator, meeting facilitator, and Software Engineer, mechanical

Mitchell: Technical Lead

Sam Oswald:

Past Week Accomplishments:

Software documentation has been started and is being worked on

Individual Contributions:

Team Member	Contribution	Weekly Hours	Total Hours
Sam Westerland	Helped a little with the electrical assembly during the meeting. Also worked on writing the software documentation	5	115
Calvin McBride	Attached rocker boogie to rover chassis and attached differential pivot to the rocker boogie.	4	80
Mitchell Freshour	Marked cuts for terminal block. Began sleeving wires from motor controllers. Finished wiring power to the motor controllers	6	88
Sam Oswald	Helped wire power to motor controllers.	3	47

Plans for Coming Week:

Sam will help get the electrical and mechanical assembly done. It should be done by this weekend. Mitchell will solder the power to the raspberry pi and finish wiring of the voltage regulator.

Calvin will assist Mitchell with wiring and testing motor controllers and chassis electronics.